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ARSAG 2007/WINTER MEETING/ A. Priority Table, Special AR Projects REVISED JANUARY ‘07

Projects Completed or in Final Coordination Phase
Revised: 3/2/2007

Project
No.

Topic Title Panel Lead
Oper-
ational

Tech-
nical

Working
Status &

Completion
Dates

POC &
Priority

1-3
Website Status

Document
Number / Date

1.
STANAG Rev 3447 Rev. 4

(Probe/Drogue/
Interface)

System Design - T

C

June ‘05
Tom Cavallaro

1
On ARSAG

Website
1-98-03 DC &
1-05-06 R/DC

3.
Aerial Refueling Pressure Definitions and

Terms
System Design - T

C
Mar ’03

Completed,
Tom Cavallaro,

D Kalt
1

On ARSAG
Website

3-00-03
Original No.

(00-03-1)

5. AR Lights / Formation Aids / Markings N / A O T

C

USAF / UDRI
Lighting Study

Completed
Submitted to
USAF/ASC

1

On ARSAG
Website
Sept. ‘05

USAF
No. ________

13.
Test & Instrument Guide
(Receiver Closure Rates)

Operational, Test
& Evaluation

O T
C

Feb/Apr ‘06

Steve
McLaughlin

2

Website
Draft

May ‘06
13-01-05 DC

15/

Standardized Technical Data Survey for
Aerial Refueling

Clearance Process
ATP-56 / STANAG 3971

System Design
&

Interoperability
O T

C

Apr ‘06

D. Kalt
M. Larsen

Website Draft,
Apr. ‘06

15-06-06 DC

O. Aerial Refueling Clearance Process Guide Interoperability O T
C

Aug ‘98

D. Kalt
K. Hewitt, UK

Website Date
Sept ‘99

00-88-98

24
Coupling, Regulated Pressure Aerial

Refueling
Types MA-2, 3, 4 MIL-C-819756

System Design N/A T
In

Coordination
‘07

Jennifer Ingmire
1

Dec ‘07 24-05-DC

Status Key: C = Completed Page 1 of 4
Priority Key: 1 = High; 2 = Medium; 3 = Low
Document No. Key: Project No. (Initial Assignment) – 2 digits

Date (First Initiated): YR – 2 digits
Date Completed: YR – 2 digits or WD – Working Draft; DC – Draft Completed (Awaiting comments, 1 yr. limit); R = Revised
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ARSAG 2007/WINTER MEETING/ A. Priority Table, Special AR Projects REVISED JANUARY ‘07

Projects In Process

Revised: February ‘07

Project
No. Topic Title Panel Lead

Oper-
ational

Tech-
nical

Working
Status &Next
Meeting Dates

POC &
Priority

1-3

Estimated
Completion Status/Date

Document No.

2. STANAG 7191 (boom/receptacle) System Design - T
U

Nov. ‘06

M. Larsen
Steve Quinn,

D. Kalt
1

Apr ‘07 2-88-06 WD

20. STANAG 7191 Guide Document System Design - T
U

Nov ‘06

M. Larsen
S. Quinn
D. Kalt

1

Apr. ‘07 20-06-06 WD

17
Aerial Refueling Tanker/Receiver

Clearance Process and Document
Repository

Interoperability and
System Design

O T
U

Feb/Apr ‘06

John Fletcher,
Tom Swiderek

D. Kalt
1

Apr ‘07 17-03-06 WD

21

Standardized Technical Data Survey
for Aerial Refueling Clearance Process

Incorporation into ATP-56 /
STANAG 3971

Interoperability O T
U

Feb/Apr ‘06
Jan ‘07

D. Kalt
M. Larsen

Adrian Hayward
1

Apr ‘07 21-05-06 WD

6. / 7.

Military P.O.C.’s

Commercial P.O.C.’s

Interoperability

Interoperability/
Industry

O

O

-

T

U
Feb/Apr ’06

U
Apr ‘07

Adrian Hayward
John Fletcher

1

T.B.A.,
1

Apr. ‘07

Apr. ‘07

6//7-00-06 WD

4.
STANAG Guidance Document
Probe/Drogue Failure Modes

Structural Strength
System Design - T

U
Apr ‘07

Tom Cavallaro,
D. Kalt,

J. Ingmire
2

Apr. ‘07 4-05-06 WD

12.
Aerial Refueling Maintenance

Guidance Document
Reliability &

Maintainability
O T

U
Apr ‘07

Ralph Aviles
21

Apr. ‘07 12-05-06 WD
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ARSAG 2007/WINTER MEETING/ A. Priority Table, Special AR Projects REVISED JANUARY ‘07

Projects In Process, Continued

25
Nozzle Aerial Refueling

Type MA-2
MIL-N-25161 Revision.

System Design N/A Yes
In Coordination

‘07

Steve McLaughlin

1
Dec ‘07 25-06-WC

22
World Wide Tankers and Receiver

Aircraft Listing
Studies and Analysis

Allan Haenisch
Yes Yes In Process 2 T.B.D. 22-07-WD

8.
AR Component / System

Procurement Matrix
R & MIndustry - T Jan ‘07

Ralph Aviles
3

Some Work on Hold 08-96-07WD

Status Key: C = Completed; U = Underway; P = Planned Page 2 of 4
Priority Key: 1 = High; 2 = Medium; 3 = Low
POC Key: TBA = To Be Assigned
Document No. Key: Project No. (Initial Assignment) – 2 digits

Date (First Initiated): YR – 2 digits
Date Completed: YR – 2 digits or WD – Working Draft; DC – Draft Completed (Awaiting comments, 1 yr. limit); R = Revised



Joint Standardizat ion Board (JSB) for Aerial Refuel ing Systems / ARSAG Special Projects

ARSAG 2007/WINTER MEETING/ A. Priority Table, Special AR Projects REVISED JANUARY ‘07

Planned Projects
Revised: February ‘07

Project
No. Topic Title Panel Lead

Oper-
ational

Tech-
nical

Working
Status &

Meeting Dates

POC &
Priority

1-3

Estimated
Completion Status/Date

Document No.

18. POC/s for International STANAGS Interoperability O T Apr ‘07
Farhad Choudhury

Adrian Hayward
3

9.
Commercially Developed Tanker

(Technical Req’s)
Test and Evaluation,

System Design
- T

T.B.A.
3

10. BDA Kit Enhancement Considerations
Operational, Advanced

Concepts
O T

T.B.A.
3

16. Aerial Refueling Training Guidance Training O -
Russ Hunter,
Tom Swiderek

3

11.
Existing AR Technical Req’s vs.

Advanced Dev. Req’s
Advanced Concepts - T

D. Kalt & TBA (Navy/ASC)
3

Status Key: C = Completed; U = Underway; P = Planned; S = Some Work Done Page 3 of 4
Priority Key: 1 = High; 2 = Medium; 3 = Low
POC Key: TBA = To Be Assigned
Document No. Key: Project No. (Initial Assignment) – 2 digits

Date (First Initiated): YR – 2 digits
Date Completed: YR – 2 digits or WD – Working Draft; DC – Draft Completed (Awaiting comments, 1 yr. limit); R = Revised
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Proposed New Documents for Consideration
Revised: February ‘07

Project
No. Topic Title Panel Lead

Oper-
ational

Tech-
nical

Working
Status &

Meeting Dates

POC &
Priority

1-3

Estimated
Completion Status/Date

Document No.

23
Aerial Refueling Operational

Considerations Guide
Operations Yes To Be Assigned N/A N/A 23-07-?

Status Key: C = Completed; U = Underway; P = Planned; S = Some Work Done Page 3 of 4
Priority Key: 1 = High; 2 = Medium; 3 = Low
POC Key: TBA = To Be Assigned
Document No. Key: Project No. (Initial Assignment) – 2 digits

Date (First Initiated): YR – 2 digits
Date Completed: YR – 2 digits or WD – Working Draft; DC – Draft Completed (Awaiting comments, 1 yr. limit) R = Revised


